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PART 1: EVENT DESCRIPTION AND OVERALL EVALUATION

CONTRACT NO. CONTRACTOR
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REPORTING ELENMENT

R5-83 = =1/
DATES OF REPORTED EVENT

J. Petrilli, RPM

(312)663-9415

Regional Project Manager . FrROM: 9/8/83 70: 1/7/84
[FERFORMANCE EVALUATION CATEGORY NO. OF HOURS  |TOTAL COST '
RFITO-Region V 3,323 . =
CONTRACTOR PROJECT MANAGER * PHONE NO. EPA RSPO OR FIT-RPO PHONENO.

T. Yeates, RPO (312)353-3803

DESCRIPTION OF WORK CONDUCTED

Conducted site inspections (SI) and HRS 3cor1ng in the following states,

thér the respective

J100s 1isted:

Note: No

R5-8303-1 - Illinois
RS-8303-2 - Ohio ,

~ R5-8303-3 -.Michigan - &
| “RS:B3074 = Indiana
| " RS-8310-1 - Wisconsin

specific SI/HRS TDD currently exists for the State of Minnesota.

OVERALLPER

evaluated on September 7/

done 26 SIs and 35 HRS's.

4,725 hours.

hours, or 70% of budget.

FORMANCE EVALUATION

The SI/HRS phase of the Region V FIT operation was last
1983.
FY83, and embarked upon FYB4.
site inspections and 88 HRS's of which 22 SIs and 10 HRS scores
wzie completed‘in 1,078 hours during September, 1983.
in FY84 (week ending January 7, 1984) in 2,245 hours we have.
Budgeting 75 hours for an SI and 25
hours for an HRS the total:budget for the 48 SIs and 45 HRSs is
towever, FIT has completed the work in 3,223

Since then we have completed
Flnal totals for . FY83 were. 160

Thus far

This supports and sustains the
regional goals of quality work in a cost-effective manner.
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AVYARD FEE PERFORMAKCE EVEKT REPORT
PART Il. EVALUATIOK CRITERIA SCORE SHEET
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